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Dear Dick;

We are forwarding herewith five copies of Informal Monthly Progress
Report No. 3, covering the work performed on System No. 2 during the
period extending from 14 August 1955 to 21 October 1955. This report is
further identified by CMCC Doc. No. 163, 2015,

You will note that the scope of this report is more nearly equivalent
to that normally covered by a quarterly progress report than an informal
monthly report. In view of the importance of System No. 2, however,
and the fact that certain basic changes were effected in the approach to
solution of the System No. 2 problem, it is believed that the elaboration
of detail presented in this report is justified. Diagrams defining all
essential system components are presented to aid in a description of the
theory underlying operation of both the communication and navigation
functions.

As I mentioned to you during our recent meeting on the coast, we are
planning to transistorize equipment components to the greatest degree
consistent with performance and reliability requirements. It is hoped by
this means to minimize the problems of heat dissipation that would result
if vacuum tubes were employed throughout, and to reduce both size and
weight of the equipment to the greatest extent possible.

Work on the development of this system has been given priority over
every other activity in our Communications Division. As you realize, the
task of completing the design and fabrication of prototype equipment within
the short time that we have allotted for this work is a most difficult one,
but appears to be proceeding at a rate that suggests a very high probability
of our completing the equipment necessary for flight tests on the date which
was set many months ago. We assume that you are in agreement with our
intent to employ the C-47 airplane for flight-test operations.

I am addressing a letter to George in which we have indicated our best
estimate of the costs of erecting on land recently acquired by our company
the various ground facilities required for conduct of the initial operational
tests on the system. I hope you will understand that we have no particular
desire to erect these facilities on our property; we are suggesting this
approach partly because the site under consideration is conveniently located
to our main plant and partly because we are not aware of an equally suitable
plot of land, Government owned or controlled, which could be employed for
this purpose. If Government-controlled property exhibiting suitably flat
terrain were available, we would prefer greatly to erect the facilities
necessary at such a location since there would then be no question as to the
duration over which these facilities could be permitted to exist. If they are

erected on our property, it is more than likely that they will need to be
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removed by or shortly after mid-1956 to permit construction of certain
buildings which are contemplated for that site.

Should you have any comments concerning the desirability of con-
sidering other locations for the ground facilities required by System
No. 2, we would appreciate receiving these at your earliest convenience.

Sincerely,
Burt

Enclosures:
CMCC Doc. No. 163,2015
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